

2024

IoT Project Development

TSAT-P1_TPM_SP1200T

(14 Nov'2024 Meeting for Go-Live)

Standard of work :

- Kick Off	Completed	02/Oct/2024
- Requirement Analysts / Data Identify (Basic design)	Completed	09/Oct/2024
- Confirm Hardware design	Completed	16/Sep/2024
- Development dashboard	Completed	09/Oct/2024
- Deploy to TSG server	Completed	10/Oct/2024
- IT test	Completed	11-16/Oct/2024
- User's Training	Completed	17/Oct/2024
- User Acceptance test	Completed	18-28/Oct/2024
- Go-live	Completed	14/Nov/2024
- Warranty	Until	14/Feb/2024

MAT **Canon**
Canon MJ Group

Copyright by Digital Engineering & Digital Manufacturing Department (MAT)

Confirmation Basic design : TSAT-P1_TPM_SP1200T

Basic Design List
FOR
TPM Basic design list

Project Code	TSAT-P1_SP1200T_TPM	Document No.	TSAT-P1_SP1200T_TPM_Stamp_BDList
Project Name	TPM	Revision	1
Created	15/09/2024	Created by	Polkrit Longsakul
Updated	15/09/2024	Updated by	Polkrit Longsakul

Thai Summit Auto parts Industry Co., LTD.

Reviewed By :

DATE

NAME

15/10/24

Dom

Approved By :

DATE

NAME

15/10/24

Dom

Material Automation (Thailand) Co.,Ltd.

Prepared By :

DATE

NAME

15/Sep/2024

Polkrit Longsakul

Approved By :

DATE

NAME

15/Sep/2024


Polkrit Longsakul

No.	Basic design name	Rev.	Prepare		Prepare by	Review		Remark
			Schedule date	Actual date		Approve date (MAT)	Approve by	
1	TSAT-P1_SP1200T_TPM_Stamp_BD_01_LineMonitoring	1	2024-08-13	2024-10-02	Polkrit		Dom	
2	TSAT-P1_SP1200T_TPM_Stamp_BD_02_SparePartMonitoring	1	2024-08-13	2024-10-02	Polkrit		Dom	
3	TSAT-P1_SP1200T_TPM_Stamp_BD_03_DiePMMonitoring	1	2024-08-13	2024-10-02	Polkrit		Dom	
4	TSAT-P1_SP1200T_TPM_Stamp_BD_04_MachinePMMonitoring	1	2024-08-13	2024-10-02	Polkrit		Dom	
5	TSAT-P1_SP1200T_TPM_Stamp_BD_05_DiePMinput	1	2024-08-13	2024-10-02	Polkrit		Dom	
6	TSAT-P1_SP1200T_TPM_Stamp_BD_06_MachinePMinput	1	2024-08-13	2024-10-02	Polkrit		Dom	
7	TSAT-P1_SP1200T_TPM_Stamp_BD_07_SummaryDiePMReport	1	2024-08-13	2024-10-02	Polkrit		Dom	
8	TSAT-P1_SP1200T_TPM_Stamp_BD_08_SummaryMachinePMReport	1	2024-08-13	2024-10-02	Polkrit		Dom	
9	TSAT-P1_SP1200T_TPM_Stamp_BD_09_DiePMSetting	1	2024-08-13	2024-10-02	Polkrit		Dom	
10	TSAT-P1_SP1200T_TPM_Stamp_BD_10_MachinePMSetting	1	2024-08-13	2024-10-02	Polkrit		Dom	

9/10/24

Architecture diagram:

TSAT-P1: Line 250, Chinfong 260, and SP1200T






Link and User TSAT-P1 :

URL <http://10.0.37.60/Thingworx/FormLogin/TSG/>


Login / Password :	
User ID :	SMART-TSAT-P1
Password :	XXX (find in user training manual)

Project Scope : Dashboard Flowchart (For later lines)








MAT Canon
Canon MJ Group



Copyright by Digital Engineering & Digital Manufacturing Department (MAT)





Monitor

Input

Report

Setting

Line Monitoring

Spare Part Monitoring

Die PM Monitoring

Machine PM Monitoring

Monitoring


Issue

Receive/Issue Report


Spare Part Name

Search

Spare Part No.	Spare Part Name	Material No.	Actual	Min	Max
232	DM DOWEL PIN 10-.40	70003397	15	500	1000
236	DM DOWEL PIN 8-30.	70003399	0	250	500
235	DM DOWEL PIN 8-.40	70016660	0	250	500
239	DM DOWEL PIN 5-30.	70003412	0	150	300
527	DM สปริงสี่เหลี่ยม12*70		0	100	50
212	DM PUNCH 16*100	70016540	0	100	200
191	DM ลูกชักรวดทราย 15*15*3	700038494	0	100	50
187	DM หินขัดน้ำมันสี่เหลี่ยม	70003940	0	100	50
498	DM สปริงสี่เหลี่ยม 30*100	70011722	0	60	30
233	DM DOWEL PIN 10-.30	70016659	0	60	120
188	DM หินขัดน้ำมันสามเหลี่ยม	70003939	0	50	25
238	DM DOWEL PIN 6-30.	70003395	0	50	100
190	DM ลูกชักรวดทราย 10*10*3	70038499	0	50	100
192	DM ลูกชักรวดทราย 25*25*6	70038489	0	50	25
193	DM ลูกชักรวดทราย 30*28*10	70038484	0	50	25



Export









Monitor ▾

Input ▾

Report ▾

Setting ▾

Line Monitoring

Spare Part Monitoring

Die PM Monitoring


Machine PM Monitoring

Monitoring

Die No:

Search

Die No.	Die Name	Part Name	Max Stroke	Actual Stroke	Status	Last Update
40	ID40-PLATE PROJECTOR OIL PAN EPS	PLATE PROJECTOR OIL PAN EPS	20000	0	98.42%	17/10/2024 01:36
4	ID4-REINFORCEMENT NO.1	REINFORCEMENT NO.1	20000	0	100%	10/10/2024 14:40
6	ID6-REINFORCEMENT No. 2	REINFORCEMENT No. 2	20000	0	100%	10/10/2024 14:40
7	ID7-PNL RR S/D HEADER RH/LH (CREW)	PNL RR S/D HEADER RH/LH (CREW)	20000	0	100%	10/10/2024 14:56
8	ID8-R/F ROCKER LH (CREW)	R/F ROCKER LH (CREW)	20000	0	100%	17/10/2024 10:45
9	ID9-R/F ROCKER RH (CREW)	R/F ROCKER RH (CREW)	20000	0	100%	10/10/2024 14:56
10	ID10-R/F ROCKER LH (REG)	R/F ROCKER LH (REG)	20000	0	100%	10/10/2024 14:56
11	ID11-R/F ROCKER RH (REG)	R/F ROCKER RH (REG)	20000	0	100%	10/10/2024 14:56
15	ID15-INSULATOR MAIN	INSULATOR MAIN	20000	0	100%	17/10/2024 11:13
16	ID16-R/F ROCKER LH (CREW EURO)	R/F ROCKER LH (CREW EURO)	20000	0	100%	10/10/2024 14:57



Monitor

Input

Report

Setting

Line Monitoring


Spare Part Monitoring

Die PM Monitoring

Machine PM Monitoring

TPM - TSAT-P1_SP1200T

Machine Name	Max Hour	Actual Hour	Status	Last Update
MP-153	2880.00	0.00	100%	11/10/2024 15:47
MP-154	2880.00	0.00	100%	11/10/2024 15:47
MP-155	2880.00	0.00	100%	11/10/2024 15:47
MP-156	2880.00	0.00	100%	11/10/2024 15:47
RB-352	2880.00	0.00	100%	11/10/2024 15:47
RB-353	2880.00	0.00	100%	11/10/2024 15:47
RB-354	2880.00	0.00	100%	11/10/2024 15:47
RB-355	2880.00	0.00	100%	11/10/2024 15:47
RB-356	2880.00	0.00	100%	11/10/2024 15:47
RB-357	2880.00	0.00	100%	11/10/2024 15:47



Monitor ▾

Input ▾

Report ▾

Setting ▾

TPM - TSAT-P1_SP1200T

Die PM Input

Machine PM Input

Add

Edit

Delete

Export

From Date:

To Date:


Die Name:

Reason:

Person:

Search

Request Date/Time	Finish Date/Time	Die Name	Reason	Description	Status	Maintenance Time(hr.min)	Person	Last update
18 Oct 2024 09:43	---	ID4-REINFORCEMENT NO.1	PM ตามรอบ		Request		(PE) ชัยวัฒน์ อ่ำกร่าง	18 Oct 2024 09:43









Monitor ▾

Input ▾

Report ▾

Setting ▾

Machine PM Input

Machine PM Input

Add

Edit

Delete

Export

From Date: 24/10/2024

To Date: 24/10/2024

Machine Name: All


Reason: All

Person: All

Search

Request Date/Time	Finish Data/Time	Machine Name	Reason	Description	Status	Maintenance Time (hr.min)	Person	Last Update
-------------------	------------------	--------------	--------	-------------	--------	---------------------------	--------	-------------

TPM - TSAT-P1_SP1200T



Monitor

Input

Report

Setting

TPM - TSAT-P1_SP1200T

Summary Die PM Report

Summary Machine PM Report

รายงานการซ่อม Die "รายเดือน"

Hours

1.20

0.60

0.00

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sep

Oct

Nov

Dec

Month	งานแตก	งานฉีก	งานเป็นครีบ	งานร้าว	งานเป็นสนิม	Other	PM ตามรอบ	เปลี่ยน Spare part	total
Jan	0	0	0	0	0	0	0	0	0
Feb	0	0	0	0	0	0	0	0	0
Mar	0	0	0	0	0	0	0	0	0
Apr	0	0	0	0	0	0	0	0	0
May	0	0	0	0	0	0	0	0	0
Jun	0	0	0	0	0	0	0	0	0

From Date:

01/01/2024

To Date:


31/12/2024

Die Name:

All

Search

Export



Monitor

Input

Report


Setting

TPM - TSAT-P1_SP1200T

Summary Machine

- Summary Die PM Report
- Summary Machine PM Report

รายงานการซ่อม Machine "รายเดือน"



Month	CLUTCH VALVE ERROR	C/B RELAY WELD	BRAKE VALVE ERROR	PRESS OVERLOAD	OVERRUN	PM ตามรอบ Stamping	Robot Error	Vacuum Error	PM ตามรอบ Robot	total
Jan	0	0	0	0	0	0	0	0	0	0
Feb	0	0	0	0	0	0	0	0	0	0
Mar	0	0	0	0	0	0	0	0	0	0
Apr	0	0	0	0	0	0	0	0	0	0
May	0	0	0	0	0	0	0	0	0	0
Jun	0	0	0	0	0	0	0	0	0	0


From Date: 01/01/2024

To Date: 31/12/2024

Machine Name: All

Search

Export





Monitor ▾

Input ▾

Report ▾

Setting ▾


TPM - TSAT-P1_SP1200T

Die PM Setting

Edit

Refresh

Die No.	Die Name	Max Stroke	Part Name
4	ID4-REINFORCEMENT NO.1	20000	REINFORCEMENT NO.1
6	ID6-REINFORCEMENT No. 2	20000	REINFORCEMENT No. 2
7	ID7-PNL RR S/D HEADER RH/LH (CREW)	20000	PNL RR S/D HEADER RH/LH (CREW)
8	ID8-R/F ROCKER LH (CREW)	20000	R/F ROCKER LH (CREW)
9	ID9-R/F ROCKER RH (CREW)	20000	R/F ROCKER RH (CREW)
10	ID10-R/F ROCKER LH (REG)	20000	R/F ROCKER LH (REG)
11	ID11-R/F ROCKER RH (REG)	20000	R/F ROCKER RH (REG)
15	ID15-INSULATOR MAIN	20000	INSULATOR MAIN
16	ID16-R/F ROCKER LH (CREW EURO)	20000	R/F ROCKER LH (CREW EURO)
17	ID17-R/F ROCKER RH (CREW EURO)	20000	R/F ROCKER RH (CREW EURO)
18	ID18-R/F ROCKER LH (REG EURO)	20000	R/F ROCKER LH (REG EURO)
19	ID19-R/F ROCKER RH (REG EURO)	20000	R/F ROCKER RH (REG EURO)
21	ID21-BUMPER FRONT BUMPER HEAD	20000	BUMPER FRONT BUMPER HEAD
36	ID36-INSULATOR MAIN	20000	INSULATOR MAIN
38	ID38-INSULATOR FR FLOOR HEAT NO.1 UPR	20000	INSULATOR FR FLOOR HEAT NO.1 UPR



Monitor ▾

Input ▾

Report ▾

Setting ▾

TPM - TSAT-P1_SP1200T

Machine PM Setting


Edit

- Die PM Setting
- Machine PM Setting

Machine Name	Max Hour
MP-153	2880
MP-154	2880
MP-155	2880
MP-156	2880
RB-352	2880
RB-353	2880
RB-354	2880
RB-355	2880
RB-356	2880
RB-357	2880

Dashboard release : Spare Part Setting: Only have in line SEYI 250 (No screen in line SP1200T)

In case there's new spare parts: You can edit master at "Spare Part Setting" dashboard of TPM line SEYI 250
กรณีที่มีรายการ spare part ใหม่ ให้เข้าไปเพิ่มจาก "Spare Part Setting" ใน dashboard TPM line SEYI 250



Monitor

Input

Report

Setting

Die PM Setting

Machine PM Setting

Spare Part Setting

Person Setting

TPM - TSAT-P1_SEYI_250

Spare Part No.	Spare Part Name	Material No.	Max	Min
1	(PE) NON-LEAK VALVE APCO-5-A2	70037710	7	2
2	(PE) E-RIDER (FOR USZ10S-660)	70060542	3	1
3	(PE) PISTON PUMP V15A2LX-95	70064609	2	1
4	(PE) OIL SEPARA TOR KIT #2901-990-98	70101308	2	1
5	(PE) DOUBLE VALVE 1-1/4 110V "ROSS"	70093070	2	1
6	(PE) AIR OVERLOAD PH 1071-SG	70013859	2	1
7	(PE) PISTON PUMP #V38A1RX-95	70066223	2	1
8	(PE) SANDSUN; VS10AA-760 OVER LOAD	70100279	2	1
9	(PE) AIR CONTROL VALVE POWER FP100	70111683	3	1
10	(PE) E-RIDER (FOR USZ10S-760)	70060635	3	1
11	(PE) "MITSUMISI"TOP-2MY750-208HBMVB	70115948	2	1
12	(PE) PRESSURE SWITCH EF21-17	70002100	3	1
13	(PE) AIR PUMP FP-1014U	70111430	2	1
14	(PE) AIR FIL TER KIT 2901-9900-96	70100169	3	1
15	(PE) PISTON PUMP "DAIKIN"V15A2RX-95	70061466	2	1
16	(PE) TOYOOKI AD-SL231-812D AC100V	70102063	2	1
17	(PE) SOLENOID VALVE AD-SL236-508D-DA1-AC100	70089416	2	1
18	(PE) Overload VA08-760	70105862	2	1
19	(PE) EIEMENT AIR/OIL P/N 124487-003	70014074	3	1
20	(PE) GEAR PUMP&MOTOR"WLP"220/380V	70117113	2	1
21	(PE) PUMP SK-505 1000CC 24VDC (MP75)จวสที	70102091	3	1

[illegible]

Copyright by Digital Engineering & Digital Manufacturing Department (MAT)

Note:

เมื่อมี **Part** ใหม่ๆเข้ามา หรือมีการเปลี่ยน **Program ID** ที่ทำงาน ****อย่าลืมเข้าไปจัดการใน Edit Part (OEE Project)** ก่อนทุกครั้ง

2. เข้ามา ในหน้า **“Die setting (TPM project)”** กด **Refresh** แล้วใส่ค่า **MAX stroke**

OVERALL EQUIPMENT EFFECTIVENESS

81 % OEE

551 SPH Target

0 SPH Actual

99 Availability

101 Performance

100 Quality

PART DATA

REINF ROCKER RH (CREW)

8963813772

RG01

ISUZU

0 % OEE ID No. 51

0 Availability

100 Performance

100 Quality

Production time line

WORKING

BREAK ON PLAN

DIES CHANGE

MAINTENANCE

BREAKDOWN

07:40

07:59

08:18

08:37

08:56

09:15

09:34

09:53

10:12

10:31

10:50

11:09

11:28

11:47

12:06

12:25

12:44

13:03

13:22

13:41

14:00

14:19

14:38

Live machine status :

Vacuum error

Maintenance Start

Edit Part

Production Planning

NG record

Press 1

Press 2

Press 3

Press 4

Robot 1

Robot 2

Robot 3

Robot 4

Robot 5

Robot 6

Machine Status

Stopped

Available

Error

Tool Change

Not Use

Information Setting

Create

Edit

Delete

Export SAP Data

Search By

Select Column...

Type Value

Search

Information Setting

ITEM

SAP No.

Part Name

Part No.

Model

Customer

SPH

Dies Change

ID No.

1

200384

Part01

1

sa22

TSG

500.00

5.00

1

2

200739

Part02

2

ks1

TSG

800.00

8.00

54

3

200837

Part03

3

h2

TSG

700.00

6.00

2

4

10032317

PANEL BODY

RR OTR (

REG)

8981041133

RT50

ISUZU

180.00

7.40

4

5

10088640

MBR SIDE

MID OTR RH

[096A]

MB3C-SF005-

A-PIA-01

P375 FRAME

TSPKK

300.00

10.00

16

PM Setting

Die PM Setting

Machine PM Setting

TPM - TSAT-P4_TPM_600T

Refresh

Die No.	Die Name	Max Stroke	Part Name
1	BRKT ADD ON FRAME,RH/LH	0	BRKT ADD ON FRAME,RH/LH
2	SUPT RAD CORE SIDE,RH/LH	0	SUPT RAD CORE SIDE,RH/LH
3	MBR-RR SIDE RR RH	0	MBR-RR SIDE RR RH
4	MBR-RR SIDE RR LH	50000	MBR-RR SIDE RR LH
5	8	0	8
6	REINF-CHANNEL RR,RH/LH	0	REINF-CHANNEL RR,RH/LH
7	REINF-CHANNEL UPR CTR,LH	10000	REINF-CHANNEL UPR CTR,LH
8	BRKT RR SEAT MTG OTR LH	0	BRKT RR SEAT MTG OTR LH
9	BRKT RR SEAT MTG OTR RH	0	BRKT RR SEAT MTG OTR RH
10	MBR FR SIDE RH	0	MBR FR SIDE RH
11	MBR FR SIDE LH	0	MBR FR SIDE LH
12	BRKT SPLASH RH (Spain - Thai)	0	BRKT SPLASH RH (Spain - Thai)
13	BRKT SPLASH RH	0	BRKT SPLASH RH
14	BRKT SPLASH LH	0	BRKT SPLASH LH
15	BRKT SPLASH LH (Spain - Thai)	0	BRKT SPLASH LH (Spain - Thai)

Date: 17 Oct. 24
Place: TSAT-P1

MAT Canon
A CANON COMPANY Canon IT Solutions (Thailand) Co., Ltd.

Course Name Training TPM dashboard
Company TSAT-P1
Date 17/10/24
Instructor Pattaporn T.

Place: TSAT-P1
Room: 669 9th fl

Evaluate Instructor _____ (point)

NO.	Company	Name	Nickname	Tel	email	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Test (point)
1	TSAT-P1	arantv arantv		256									
2	—	unwanna unwanna		11	Jalvpa.choh (unwanna).ca.th								
3	—	arantv arantv											
4	—	arantv arantv											
5	—	arantv arantv											
6	TSAT-P1	arantv arantv	arantv	11/11	Tala.karn.mat								
7													
8													
9													
10													
11													
12													
13													
14													
15													

**Thank you for your joining
the Closing-Out Meeting.**

